

## Attachment 1 – Status of Emergency Management Projects

Project	Lead Agency	Project Status
<b>Landslide investigation and contingency planning (primarily in Upper Hutt)</b>	UHCC	Greater Wellington has provided UHCC with landslide information that is being assessed to see if there are any scenarios that could cause flooding effects.
<b>Sand supplies in the lower Hutt Valley</b>	HCC	Sources of sand have been identified and sandbags stored. Approximately 60 personnel are trained to carry out sandbagging. Arrangements are being made between the sand suppliers and with Greater Wellington's Mabey Road depot.
<b>Investigation of siren alerting system for Upper Hutt</b>	UHCC	An investigation has been carried out to identify systems suitable for implementation in Upper Hutt. A proposal for funding this implementation was considered as part of the UHCC LTCCP process. A decision on implementation has been deferred. Investigation continues into the detailed costing of the preferred system.
<b>Evaluate response procedures</b>	UHCC	UHCC and HCC staff are awaiting the opportunity to attend small flooding events in each other's cities to observe the response arrangements put in place by each authority.
<b>Document contingency plans for specific high risk areas</b>	HCC	High risk areas have been identified. Evacuation studies from other parts of New Zealand are being assessed.
<b>Evaluation of school packages</b>	UHCC	This project fits within the wider education and information strategy being developed by the Civil Defence Emergency Management Group. The school education activities of HCC and UHCC will be co-ordinated with the rest of the region through this strategy. A workshop is to be held in November 2003 to facilitate this co-ordination.