Process to finalise the Hutt River Floodplain Management Plan

The main steps following endorsement of the HRFMP Consultation Draft are:

Public consultation and submissions	**Submissions close 17 April**
Public hearing of submissions and recommendations redrafting by the Advisory Committee	**Hearing 24 May**
Advisory Committee recommends Final Draft of the Plan to WRC Landcare Committee	**Meeting 12 July**
UHCC and HCC endorse the Final Draft Plan	**Meetings in July**
Landcare Committee recommends Final Draft Plan to WRC Policy and Finance Committee for adoption	**Meeting 26 July**
Regional Council adopts the Draft Plan	**Meeting 23 August**
Public launch of Adopted Plan	**Early October 2001**