

Consultation Process Timelines

	RLTS Review	Wellington Regional Strategy	Western Corridor	CBD Corridor	Travel Demand Management Strategy
Aug 05	15 th release strategic options for consultation	15 th launch growth framework for consultation	18 th RLTC workshop 29 th RLTC selects preferred option for phase 3 consultation		29 th RLTC approves draft strategy for consultation
Sep 05	30 th submissions close	30 th submissions close			
Oct 05	Commence analysis of submissions	Commence development of draft WRS, including opportunities for public feedback	RLTC subcommittee hears submissions		7 th submissions close
Nov 05			RLTC adopts final draft plan and sends to financial stakeholders for comment		
Dec 05	8 th RLTC considers submissions		8 th RLTC recommends plan to Council Council adopts plan	Phase 1 issues consultation	8 th RLTC hears submitters and recommends adoption to Council Council adopts strategy
Jan 06					
Feb 06	RLTC approves draft RLTS for consultation				
Mar 06	Submissions close				
Apr 06	RLTC subcommittee hears submissions				
May 06	RLTC adopts final draft RLTS and sends to financial stakeholders for comment			Phase 2 scenarios consultation	
Jun 06		Wellington Regional Strategy document launched		Phase 3 preferred package consultation	
Jul 06	RLTC recommends RLTS to Council Council renews RLTS				
Aug 06				RLTC subcommittee hears submissions	
Remainder 06				RLTC adopts final draft plan and sends to financial stakeholders for comment RLTC recommends plan to Council Council adopts plan	