

File: B/33/08/03

Report 10.211

Regional Sustainability Committee

Minute extract from meeting held on 4 May 2010

Stuart Macaskill Lakes – revised construction programme for upgrade works

Moved

(Cr Baber/Cr Donaldson)

That the Committee:

1. *Receives the report.*
2. *Notes the content of the report.*
3. *Supports the revised construction programme for raising the water level and seismic upgrade of the Stuart Macaskill Lakes*
4. *Notes, subject to approval of recommendation 3, that the Council's 2010/11 Annual Plan will incorporate the revised cash flow.*

The motion was **CARRIED**.

Noted

That Committee asked Officers to ensure that any consequent changes in water availability due to the lakes work be adequately notified to the public well in advance of the work.